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Salt River Pima-Maricopa Indian
Community
10005 East Osborn Road
Scottsdale, Arizona 85256
Phone: 480.362.7744

1      06.21.2024   1ST PERMIT REVISION
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SCALE: 1"=50'

Call at least two full working days
before you begin excavation.

Dial 8-1-1 or 1-800-STAKE-IT (782-5348)
In Maricopa County: (602) 263-1100

Arizona Blue Stake, Inc.

-WARNING-
OVERHEAD POWER LINES WITHIN
PROJECT CONSTRUCTION LIMITS

PROJECT LOCATION

CEMETERY MASTER
PLAN BY RED MOUNTAIN

XALYCHIDOM PIIPAASH
NYVAASH (CRY HOUSE)

CEMETERY MASTER
PLAN BY RED MOUNTAIN

Horne Road Entrance Closed
approx. from 1/30/26 to 2/9/26

ASPHALT Pave Date: 2/4/26.
Horne Road Entrance

Thomas Road Entrance Closed
approx. from 2/9/26 to 2/23/26

ASPHALT Pave Date: 2/20/26.
Thomas Road Entrance

GREEN PHASE: GRADING COMPLETE BY 1/16/26

BLUE PHASE: GRADING COMPLETE BY 1/23/26

RED PHASE : GRADING COMPLETE BY 1/30/26

PINK PHASE : GRADING COMPLETE BY 2/6/26


