

Projected Development Schedule

11/01/17

		2017	2018	2019	2020	2021	2022	2023	2024
AMENDMENT TO MASTER LEASE PHASE									
	Presentation and Negotiation of Master Lease Amendment Terms with Landowners and BIA.								
	Approvals of Master Lease Terms.								
	Obtain Landowner and BIA Signatures.								
DEVELOPMENT DOCUMENTS PHASE									
	Joint Operations Agreement, Development Agreement								
DUE DILIGENCE PHASE									
	Site Research, Infrastructure, Utilities, etc.								
ENTITLEMENTS PHASE									
	Design Review, Height Waiver, Conditional Use Permit, etc.								
DOCUMENTATION / PERMITTING PHASE									
	Concept Design, Construction Documents, Plan Review & Permitting								
CONSTRUCTION PHASE									